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Mr. Doug Sherwood

Hanford Project Manager CORRESPON

U.S. Environmental Protection Agency ééNTHngCE
- Region 10
e 1200 Sixth Avenue, HW-124
jreseo Seattle, Washington 98101
= Mr. Roger F. Stanley, Director , -

Tri-Party Agreement Implementation
State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

‘Dear Messrs. Sherwood and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE CONTROL
FORM M-32-92-01

Negotiations on a Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) interim status dangerous waste tank systems milestone have been
conducted since May 1990. This milestone establishes Tri-Party Agreement
compliance schedules for correcting known compliance deficiencies in certain
Hanford interim status dangerous waste tank systems while allowing the continued
operation of those tank systems.

On August 31, 1993, the U.S. Department of Energy, Richland Operations Office
(RL), Westinghouse Hanford Company, and the State of Washington Department of
Ecology (Ecology) met and discussed M-32 in Yakima, Washington. As a result of
this meeting, RL and Ecology agreed that it would be appropriate for the M-32
milestone to be included in the ongoing Tri-Party Agreement negotiations. The
M-32 milestone is ready for public comment and review. A Change Control Form and
a copy of the draft M-32 milestone, as discussed, is provided in the enclosure.
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If you have any questions regarding this transmittal, please contact me or
Mr. P. J. Krupin on (509) 372-1112.

Sincerely,

i

even H. Wisness
EAP:PJK Hanford Project Manager

Enclosure

cc w/encl:

. A. Austin, WHC

. G. Erlandson, WHC

. W. Jackson, WHC, w/o encl.
. Michelena, Ecology

G. Tebb, Ecology

. B. Jansen, Ecology

C. Nylander, Ecology

OO ——O o



Federal Facility Agreement and Consent Order Date
Change Control Form

M-32-92-01
originator Phone
Paul J. Krupin (509) 372-1112

Class of Change

[X]1 1 - Signatories []1 Il - Project Manager [ 31 111 - Unit Manager

Change Title

Interim Status Dangerous Waste Tank Systems Hanford Federal Facility Agreement
and Consent Order Milestone, M-32.

Description/Justification of Change
Add milestone. -

The proposed milestone establishes Tri-Party Agreement compliance schedules for
the Hanford interim status dangerous waste tank systems.

Impact of Change

This change establishes a new major milestone with interim milestones.
Completion of interim milestone tasks may identify the need for additional
actions or interim milestones in the future. This milestone does not impact any
other Tri-Party Agreement interim or major milestone.

Affected Documents

Affected Documents: Hanford Federal Facility Agreement Consent Order Action
Plan, Appendix D, Figure D-1 Work Schedule, and Tabie D-3.

Approvals ___ Approved __ Disapproved
DQE Date
EPA Date

Ecology Date




Proposed Interim Status Dangerous Waste Tank Systems Hanford Federal

M-32-00

M-32-01

M-32-01-T01

M-32-01-T02

Facility Agreement and Consent Order Milestone
M-32

Complete Identified Dangerous Waste Tank
Corrective Actions.

Completion of interim milestone tasks may
identify the need for additional actions or
interim milestones in the future. The reports
and deficiency correction schedules prepared to
satisfy current mitestones will be used to
identify any appropriate new interim milestones.
Any new interim milestones will subsequently be
established via the change process in Section 12
of the Action Plan.

Tank integrity assessments will not be required
for terminal cleanout of the Plutonium-Uranium
Extraction Plant, except for Tanks F18, U3, and
U4, Integrity assessments for Tanks F18, U3, and
U4 have been completed.

Complete Plutonium Finishing Plant (PFP) Tank
Interim Status Actions.

The Tiquid waste volume generated as a result of
the PFP stabilization campaign will be limited to
a total of 300,000 gallons. Following the
stabilization campaign, PFP will not initiate any
additional mission(s), except as described beiow,
that results in the discharge of waste to the
241-Z tanks prior to completion of tank system
upgrades necessary for compliance with state and
federal dangerous waste regulations.

Glove-box scale stabilization, laboratory, plant
maintenance, and miscellaneocus support activities
necessary for the safe, secure storage of special
nuclear material and protection of personnel and
the environment will continue. Discharge to
241-Z following the stabilization campaign will
be limited to 50,000 gallons per year until
compliance is achieved or terminal cleanout is
completed. Any terminal cleanout discharge
requirements in excess of 50,000 gallons per year
will be reviewed and approved by the three
parties prior to implementation.

Complete and submit integrity assessment report
for PFP interim status tank system. Provide a
schedule to address any deficiencies described in
the report related to tank system compliance
(Deficiencies not addressed in this schedule will
be addressed in the compliance strategy of target
action M-32-01-T702).

Submit proposed compliance strategy for remaining
dangerous waste tank system issues.

Sept. 99

Dec. 94

Oct. 93

June 94



M-32-01-T03

M-32-02
M-32-02-T01

M-32-02-T02

M-32-03
M-32-03-T0l

M-32-03-T02

M-32-03-T03

M-32-03-T04

M-32-03-T05
M-32-03-T06

M-32-04

M-32-04-T01

M-32-04-TQ2

M-32-04-T03

M-32-04-T04

M-32-04-T05

M-32-05

M-32-05-T0l

Complete construction of piping upgrades between
234-57, 236-Z and 241-Z Tank System (Project
C-031H).

Complete 219-S Tank Interim Status Actions.

Provide notification of completion of Definitive
Design for Project W-178 - Construction of
Interim Status Tank System Upgrades for 219-S
Tank System.

Upgrade existing transfer lines to meet secondary
containment requirements.

Complete T Plant Tank Actions.

Implement periodic visual inspection and static
leak test program for 2706-T and 211-T tanks.

Complete Conceptual Design Report (Project W-259)
for T Plant tank system upgrades.

Submit schedule for completion of T Plant tank
system upgrades (Project W-259).

Complete modification of 2706-T Staging Pad to
eliminate accumulation of precipitation.

Install level indication device for 211-T tank.

Complete scheduled upgrades to T Plant tank
system (Project W-259).

Complete Double-Shell Tank Interim Status Tank
Actions.

Submit design standards review for one tank farm.

Prepare and submit report documenting non-
destructive examination equipment development and
implementation plans.

Complete all DST visual examination and prepare
and submit reports.

Complete and submit the Transfer Facility
Compliance Plan.

Submit to Ecology a final plan and schedule for
completion of the Double-Shell Tank integrity
assessments.

Complete 242-A Evaporator Interim Status Tank
Actions.

Complete and submit integrity assessment report
for the 242-A Evaporator interim status tank
system. Provide a schedule to address any
deficiencies described in the report related to
tank system compliance.

Dec. 94

Sept. 97
Jan. 96

Sept. 97

Sept. 99
Oct. 93

Apr. 94

June 94

- June 94

June 94
Sept. 99

June 94
Sept. 93
Sept. 93
Sept. 93
June 94

June 94

1 Month
after hot
restart

1 Month
after hot
restart



M-32-06

M-32-06-TC1

M-32-07
M-32-07-T01

M-32-07-T02

M-32-07-T03

M-32-08

M-32-08-T01

Complete 244-AR Vault Interim Status Tank Prior to
Actions. restart

Complete and submit integrity assessment report Prior to
and identified upgrades for 244-AR Vault interim restart

status tank system (except that DST transfer
lines that penetrate the 244-AR Vault will
continue to be used). Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

Complete B Plant Interim Status Tank Actions. Dec.
Identify additional dangerous waste tanks and Apr.

ancillary equipment that will be routinely used
during cleanout and stabilization activities.
Submit schedule to perform integrity assessments
on identified additional dangerous waste tanks
and ancillary equipment.

B Plant will not accept any waste for treatment,
except waste generated as a result of on-going
B Plant/WESF operations, without completion of
tank integrity assessments and completion of
upgrades necessary for compliance with WAC 173-
303-640 or an appliicable permit on systems used
for the treatment, storage or disposal of the
waste.

Complete and submit integrity assessment plan for Oct.

Tanks 25-1, 25-2, 23-1, concentrator E-23-3, and
identified ancillary equipment.

Complete and submit integrity assessment report Dec.

for Tanks 25-1, 25-2, 23-1, concentrator E-23-3,
and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

The integrity assessment report of the low level
waste concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only
if their operation is planned beyond December
1995. The determination to include these twe
tanks in the integrity assessment report will be
made by October 1994.

95
94

94

95

Complete Grout Interim Status Tank Actions. Prior to
processing
DST waste

Complete and submit integrity assessment report Prior to
for Grout interim status tank system. Compiete processing
activities required to correct any deficiencies DST waste

described in the report related to tank system
compliance.
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